



Project Change Request

Project Name: ICABonline 10222 **CR #: 002**
Project Sponsor: Richard Moore – Iowa Child Advocacy Board - Director
Change requested by: Darrell Fremont – DAS-ITE Project Manager
Originator: Darrell Fremont – DAS-ITE Project Manager
Urgency: High
Date requested: 01/27/2011

Justification

Description of Change Requested: This request is for IOWAccess First Year Web Hosting funds as provided for IOWAccess funded projects. Funds to cover first year hosting expenses, an expense normally covered by IOWAccess for hosting within the DAS ITE environment, were not included in previous funding requests.

Reason for Change: The ICABonline is in the final testing phases and will be ready for use by the public and ICAB staff located around Iowa.

Proposed Approach to Resolve: First years hosting funds of \$3,400.00 to provide for web application and database production hosting costs billed to customer by DAS-ITE Enterprise Web Hosting.

Impact

Impact on Scope: There is no change to the Scope of this effort.

Impact on Scope Risk: None

Impact on Schedule: Anticipate first year production hosting 3/1/2011 – 2/29/2012 and monthly billings to be reimbursed by IOWAccess funds.

Impact on Staffing Effort: None

Impact on Spending: Monthly charges:
IIS web application hosting: \$217.02 per month
SQL 2005 database hosting: \$54.63 per month

Other:

Billed to: 213F
(Accounting Code)

Approval



Project Change Request

Acting COO-ITE/Date	Director, DAS/Date
<i>Loque Jutek 2/4/11</i>	<i>Mark Gaudin 2/7/11</i>